Bunker Hill
Mine Water

Upgrade HDS Plant & Add Media Filters (2,500gpm) (Equivalent to Phase |

CTP Masterplan)
Order of Magnitude Cost Opinion

DATE: 11/29/2000

PROJECT NO.: 152215.FS.02
ESTIMATE BY: D. Hedglin

TOTAL
UNIT TOTAL
DESCRIPTION QTY | UNIT COST COST COMMENTS
Building Complete 1 LS 318,750.00 $318,750 85'x 50 @ $75/sf
Electrical/I&C 1 LS 0.00 $0 included
Mechanical 1 LS 0.00 $0 included
Backflow Preventer 1 EA 10,000.00 $10,000 allowance
Distribution Piping 1,000 LF 23.00 $23,000 2" plastic
Paint 1 LS 5,000.00 $5,000 misc painting allowance
SUBTOTAL $4,319,374
MISC ALLOWANCE 5% $215,969
SUBTOTAL $4,535,343
CONTINGENCY 20% $907,069
SUBTOTAL $5,442,411
MOBILIZATION 15% $816,362
CONSTRUCTION TOTAL $6,258,773
SALES TAX ON MATERIALS 5.0% $186,656
ENGINEERING AND SUPPORT 20% $1,251,755
CONSTRUCTION MANAGEMENT 8% $500,702
CAPITAL TOTAL (ROUNDED) $8,198,000
ANNUAL O&M COST $763,000
NPV OF ANNUAL O&M COSTS (30 YEARS @ 7% INTEREST) $9,468,000
TOTAL 30-YEAR PRESENT WORTH COST @ 7% INTEREST $17,666,000

NOTES:

Misc Allowance markup is to include items known to exist but cannot be quantified at this time.

Contingency is for scope changes that are presently unforeseen.

Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.

NOTE: The above cost opinion is in October 2000 dollars and does not include escalation.

The order of magnitude cost opinion shown has been prepared for guidance in project evaluation
at the time of preparation. The final costs of the project will depend on actual labor and material
costs, actual site conditions, productivity, competitive market conditions, final project scope, final
schedule and other variable factors. As a result, the final project costs will vary from those
presented above. Because of these factors, funding needs must be carefully reviewed prior to
making specific financial decisions or establishing final budgets.
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